

Production Services Status
Meikle Syme Hall
May 22, 1995

1) Meikle's Services in Production

CMP

current issues: registration, new server, ipro
updating html checker, password project
new port # & firewalls, select & go, countdown to windows 95

resources: Meikle, Peter, John

Dow Jones New Center No Current Launch Date

current issues: disk space, registration
phone meeting this thursday to address friday's meeting issues

resources: Meikle, Georgios

Intel/Tech Doc

Next milestone:
decision by Intel to move on
to phase two

current issues: viewing and downloading SGML files from
current service.

resources: Meikle, Georgios

AOL

internal www service prototype
delivered 4/28

current issues: contract, management of redgate database
external page specs meeting

resources: Meikle, Marty, WE NEED AN ENGINEER
transition time to a new manager for external pages
Pat S. is coming in!

PRODUCTION SERVICES STATUS

Pat Greer

May 22, 1995

Project: LDC

Milestone: Customer signed system spec - This is a revenue point.

Status: Despite Herculean effort put forward by Claude, we are still a couple of days behind projected launch date. Customer doesn't care. We should be up by Wednesday (another revenue point). Customer did not have his server installed and working in time, so it really did not matter that we were late.

Issues: Still understaffed. Claude has had to carry far too much of the load. Fen has not gotten up to speed as yet.

We are scheduled to do on-site training on 5/30 in Sacto. Need to schedule someone to do this.

Still two fairly time consuming modules to build, email and registration.

Project: SFNA

Status: Meetings being held to determine requirements. The customer is pretty disorganized. This is to our benefit in that we do not require any staff until mid June.

Issues: None at this point.

Project: NYT

Status: Customer has agreed to sign spec., but we have not received the signature yet.

Peter is nearing completion of the advertising modules. John Sweet is riding his hip to pick up knowledge.

Issues: None at this time. We need to be careful to transition smoothly from Peter to John.

Overall Issues: Staffing, staffing, staffing.